
 Project Status by Agency
Agency: Safety

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 days Ad Date Status
Avail. Funds or

Contract Amt.

80675R Contract A Concord HVAC Engineering Analysis (Smokey Bear 
Blvd) - Consultant

Bid March. $64,127 ActiveDavid Goulet 90% design

McFarland-Johnson Inc

80697R Contract B Concord Trench Drain Repairs and Improvements-39 
Hazen Drive, Concord, NH

Complete $41,000 3/19/2013 ActiveScott Carri Need to closeout

J. Parker and Daughters Construction, Inc.

80703R Bethlehem North Country Burn Building. $383,832 InactiveRoger Dionne To Project Manager 2/12/13.

80703R Contract A Bethlehem Low-Bid Design-Build Fire Training Facility Construction Admin. $14,075 ActiveRoger Dionne Site design

Oak Point Associates

80703R Contract C Bethlehem Sitework for Fire Fighting Simulator Bldg. On hold $0 ActiveRoger Dionne Going out to Bid. (THIS LETTER IS ON HOLD 
AND PROBABLY NOT GOING TO BE 
USED.  HAVE GONE TO D, WAS TO BE 
TWO SEPARATE BIDS.

80703R Contract D Bethlehem Low-Bid Design-build Fire Training Facility. Substantial completion $339,875 7/23/2013 ActiveRoger Dionne 30% Complete

D. L. King & Associates, Inc.

80705R Contract A Statewide Troop E & C HVAC Upgrade/Troop A Lower 
Level., Epping, Keene, Tamworth & DMV

100% Design. $125,190 ActiveDavid Goulet Submitted proposal 4/24/13. NTP Epping, 
Keene, Tamworth 90% Design.

Tennant/Wallace Architects

80736R Contract A Concord Fire Academy HVAC & Training Props. Bid February. $11,688 ActiveDavid Goulet NTP Issued 10/11/13. 90%  Design.

80738R Concord DMV Standby Generator Replacement/Sidewalk $520,000 3/1/2014 ActiveGordon Graham To Project Manager 8/22/13.

80739R Gilford NH Marine Patrol Building. Consultant Environment Level 1 $9,379,313 4/1/2015 ActiveGary Brown To Project Manager 8/22/13. Pending Land 
Acquisition RFP to A/E Firm

80772 Gilford Marine Patrol Property Acquisition - Gilford. $1,000,000 ActiveGary Brown To Project Manager 11/13/13- Consultant for 
Environment Assessement Level 1

80772 Contract A Gilford Marine Patrol Property Acquisition - Gilford. Study for report $13,563 ActiveGary Brown Jacobs proposal pending

80774R Concord Automotive Roof Repair. $50,000 ActiveThomas Momeyer To Project Manager 10/26/13
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